ISO 21513:2026-01 (E)

Project, programme and portfolio management - Guidance on post-project and post-programme evaluation

Contents

Page

Foreword v

Introduction vi

1 Scope 1

2 Normative references 1

3 Termsanddefinitions 1

4 Concepts 3
4.1 Overview 3
4.2 Purpose 4
4.3 Governance 4
4.4 Benefits 5
4.5 Time frame 5
4.6 Continuous improvement 6
4.6.1 Review and revision of governance 6
4.6.2 Incorporating lessons learned 6

5 Prerequisites for post-project or post-programme evaluations 6
5.1 Overview 6
5.2 Senior executive support 7
5.3 Organizational capability and capacity 7
5.4 Alignment with organizational governance and systems 7
5.5 Cooperation from contractors or suppliers 7
5.6 Cooperation from customers 7

6 Principles 8
6.1 Overview 8
6.2 Credibility 8
6.3 Independence 8
6.4 Objectivity 8
6.5 Proportionality 8
6.6 Utility 9

7 Roles and responsibilities 9
7.1 Overview 9
7.2 Sponsoring organization 9
7.3 Evaluation sponsor 10
7.4 Evaluation team leader 10
7.5 Evaluation team members 10
7.6 Evaluation stakeholders and consultees 11
7.6.1 Overview 11
7.6.2 Internal stakeholders 11
7.6.3 External stakeholders 11
7.6.4 Consultees 11
7.7 Recommendation implementation teams 12

8 Evaluation themes 12
8.1 Overview 12

8.2 Governance and management 13
8.2.1 Overview 13
8.2.2 Decision-making 13
8.2.3 Preparation 14
8.2.4 Implementation 14
8.3 Strategic alignment and objectives 14
8.3.1 Overview 14
8.3.2 Strategic alignment 14
8.3.3 Objectives suitability 15
8.3.4 Objectives achievement 15
8.4 Outputs and outcomes 15
8.4.1 Overview 15
8.4.2 Outputs 15
8.4.3 Organizational and societal outcomes 16
8.4.4 Environmental outcomes 16
8.5 Benefits 16
8.5.1 Overview 16
8.5.2 Economic and financial benefits 16
8.5.3 Social benefits 17
8.5.4 Environmental benefits 17
8.6 Sustainability 17
8.6.1 Overview 17
8.6.2 Sustainability of outputs 17
8.6.3 Sustainability of outcomes 18
8.6.4 Sustainability of benefits 18
8.6.5 Use as a model for future work 18

9 Evaluation practices 18
9.1 Overview 18
9.2 Defining objectives and scope 19
9.3 Planning 19
9.4 Mobilization 20
9.5 Implementation 20
9.5.1 Overview 20
9.5.2 Collecting data and evidence 20
9.5.3 Analysing and concluding 21
9.5.4 Reporting and disseminating 22
9.6 Reviewing and addressing the results 22

Bibliography 23