# DIN EN 17795-5:2024-02 (E)

## Entertainment technology - Codes of Practice - Part 5: Lifting and motion operations in the event industry

## Contents

Page


European foreword ....3

Introduction ....4

1 Scope ....5

2 Normative references ....5

3 Terms and definitions ....5

4 Introduction of planning ....10
4.1 General ....10
4.2 Project workflow and stakeholders ....11
4.2.1 Project workflow ....11
4.2.2 Stakeholders ....12

5 Project phases for lifting and motion operation ....15
5.1 Project concept: Develop a rough draft of the design ....15
5.2 Preliminary design: Working out the initial design concept ....15
5.3 Final design: Transferring the preliminary design to a final concept ....16
5.4 Work preparation: Preparatory phase for planning construction and dismantling; organization of all production processes ....17
5.5 Off-site test build ....18
5.6 On site installation and lifting operations ....18
5.6.1 On site installation ....18
5.6.2 Lifting operations ....19
5.7 Hand-over: Introduction to the User and Completion of construction ....19
5.8 Putting into service: Show preparations ....20
5.9 Use of machinery: Show operations ....20
5.10 Dismantling and de-rigging ....21
5.11 Evaluation: Post Production ....21

Bibliography ....51