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structures

Contents Page
0T =T o iv
o X0 11T T o v
1 £ o - PSS 1

2 Normative referenCes ... e 1

3 Terms, definitions and abbreviated terms ... 1

31 Terms and defiNitioNS ...t s n s n s nn s nnnnnnn 1

3.2 Abbreviated terms ........ .. nnnn 2
4 Overview of project breakdown StruCtures ..........cccccciiiiiiiccccccrir e nnes 2
4.1 7= o = | 2
4.2 Relationship of project breakdown structures ............ccccoviiiiiiincccccsecrre e 2
4.3 Purpose of project breakdown Structures ...........ccccoeiiiiccccceciiin s e 3
4.4 = 11 o T ' 4
5 Processes and requirements of project breakdown structures .........cccccevciriniiininninennnn 4
5.1 (1Y 3= - | PPNt 4
5.2 SPECIHfiCAtION tre@ ......eeeeee e 4
5.3 0T Lo 4 1o o T 4 (= PP 5
5.4 oo [ e g 1 =Y PP 5
5.5 Work breakdoWn STrUCIUIE .........ooi i 6
5.6 Cost breakdoWn STrUCKUIE .........ooi it e 6
5.7 Business agreement breakdown Structure ... 7
5.8 Organizational breakdown STrUCLUre ...........cooiiiicccccciiir e mne e e s e nnnns 7
Annex A (informative) SpecifiCcation tree ........cccovi i 8
Annex B (informative) FUNCLION tree ... ———— 9
Annex C (informative) Product tree ... 10
Annex D (informative) Work breakdown Structure ..........ccooocccociiiiiinicccccseecrr s sssssss e e s mme e e eens 1

Annex E (informative) Cost breakdown StruCture ..o s e e e 12



		2026-06-15T17:02:19+0000
	DIN Deutsches Institut fuer Normung e. V.
	Dokument ist zertifiziert




