

ISO/TS 21274:2020 (E)

Light and lighting — Commissioning of lighting systems in buildings

Contents

	Foreword
	Introduction
1	Scope
2	Normative references
3	Terms and definitions
4	General aspects
4.1	Benefits of commissioning for lighting systems
4.2	The need for commissioning
4.3	Content of commissioning for lighting systems
4.4	The acceptance of commissioning deliverables
5	Commissioning methods and selection
5.1	Classification of commissioning methods
5.2	Selection of commissioning methods
6	Roles and responsibilities
6.1	General
6.2	Owner or tenant
6.3	Design team
6.4	Contractors, subcontractors and suppliers
6.5	Commissioning team
7	Commissioning activities
7.1	General
7.2	Pre-commissioning phase
7.3	Installation phase
7.4	Field commissioning phase
7.5	Post occupancy phase
8	Documentation requirements
8.1	General
8.2	Commissioning plan
8.3	Commissioning specification
8.4	Commissioning observation inspection and calibration report
8.5	Issues log
8.6	Training plan
8.7	Commissioning report
9	Contractual completion
Annex A	(informative) Example checklist for commissioning of lighting systems

Page count: 15