

Contents

	Foreword	
	Introduction	
1	Scope	
2	Normative references	
3	Terms and definitions	
4	General aspects	
4.1	Benefits of commissioning for lighting systems	
4.2	The need for commissioning	
4.3	Content of commissioning for lighting systems	
4.4	The acceptance of commissioning deliverables	
5	Commissioning methods and selection	
5.1	Classification of commissioning methods	
5.2	Selection of commissioning methods	
6	Roles and responsibilities	
6.1	General	
6.2	Owner or tenant	
6.3	Design team	
6.4	Contractors, subcontractors and suppliers	
6.5	Commissioning team	
7	Commissioning activities	
7.1	General	
7.2	Pre-commissioning phase	
7.3	Installation phase	
7.4	Field commissioning phase	
7.5	Post occupancy phase	
8	Documentation requirements	
8.1	General	
8.2	Commissioning plan	
8.3	Commissioning specification	
8.4	Commissioning observation inspection and calibration report	
8.5	Issues log	
8.6	Training plan	
8.7	Commissioning report	
9	Contractual completion	
Annex A	(informative) Example checklist for commissioning of lighting systems	