

ISO 21795-1:2021-10 (E)

Mine closure and reclamation planning - Part 1: Requirements

| Contents | | Page |
|--------------------|--|-------------|
| Foreword | | v |
| Introduction | | vi |
| 1 | Scope | 1 |
| 2 | Normative references | 1 |
| 3 | Terms and definitions | 1 |
| 4 | Mine closure and reclamation planning framework | 2 |
| 5 | Framework elements for mine closure and reclamation planning | 3 |
| 5.1 | Responsibility | 3 |
| 5.1.1 | Mine operator responsibility | 3 |
| 5.1.2 | Stakeholder engagement | 3 |
| 5.1.3 | Regulations | 3 |
| 5.1.4 | Financial plan | 3 |
| 5.2 | Integration | 4 |
| 5.2.1 | Physical and chemical control for sustainable land and water use | 4 |
| 5.2.2 | Mine closure and reclamation treatment resilience | 4 |
| 5.2.3 | Long-term post-closure and reclamation | 4 |
| 5.2.4 | Social transition to closure | 4 |
| 5.3 | Design | 4 |
| 5.3.1 | Mine closure and reclamation objectives and commitments | 4 |
| 5.3.2 | Timely mine closure and reclamation planning | 5 |
| 5.3.3 | Mine design and operation for mine closure and reclamation | 5 |
| 5.4 | Risk and opportunity assessment and management | 5 |
| 5.5 | Evaluation and improvement | 5 |
| 5.5.1 | Quality assurance | 5 |
| 5.5.2 | Adaptive management | 6 |
| 5.6 | Knowledge and data management | 6 |
| 6 | Mine closure and reclamation planning activities | 6 |
| 6.1 | General | 6 |
| 6.2 | Mine closure and reclamation plan objectives and commitments | 7 |
| 6.3 | Technical procedures and techniques | 8 |
| 6.3.1 | General | 8 |
| 6.3.2 | Mine site characterization | 8 |
| 6.3.3 | Physical and chemical stability | 8 |
| 6.3.4 | Contaminated media | 9 |
| 6.3.5 | Infrastructure decommissioning and disposal | 10 |
| 6.3.6 | Post-closure land-use plan | 10 |
| 6.3.7 | Closure and reclamation plan alternatives and opportunities analyses | 10 |
| 6.3.8 | Reclamation | 11 |
| 6.3.9 | Progressive mine closure and reclamation | 11 |
| 6.3.10 | Mine closure and reclamation schedule | 11 |
| 6.3.11 | Mine closure and reclamation cost estimate | 12 |
| 6.3.12 | Management of risks and opportunities | 12 |
| 6.4 | Mitigating socio-economic impacts | 12 |
| 6.5 | Financial planning and assurance | 13 |
| 6.6 | Mine closure and reclamation planning for unplanned closure | 13 |

| | | |
|--------------|--|-----------|
| 6.7 | Post-closure management plan | 14 |
| 6.7.1 | General | 14 |
| 6.7.2 | Closure criteria | 14 |
| 6.7.3 | Post-closure maintenance | 14 |
| 6.8 | Documentation | 14 |
| 6.8.1 | General | 14 |
| 6.8.2 | Mine closure and reclamation plan | 15 |
| 6.8.3 | Mine closure and reclamation plan updates | 15 |
| 6.8.4 | Knowledge and data management | 15 |
| | Bibliography | 16 |