

# DIN 28000-2:2011-01 (E)

## Chemical apparatus - Documentation in the life cycle of process plants - Part 2: Contents of documentation

---

<b>Contents</b>		<b>Page</b>
Foreword .....		3
1	Scope .....	4
2	Normative references .....	4
3	Document types and information in phases A to N of a process plant .....	5
3.1	Phase A -- Determination of design base .....	5
3.2	Phase B -- Preliminary planning .....	6
3.3	Phase C -- Basic engineering .....	10
3.4	Phase D -- Planning of local authority approval documentation .....	14
3.5	Phase E -- Planning of capital expenditure .....	16
3.6	Phase F -- Detailed engineering .....	19
3.7	Phase G -- Procurement .....	24
3.8	Phase H -- Manufacturing .....	25
3.9	Phase J -- Construction and assembly .....	25
3.10	Phase K -- Mechanical completion, precommissioning .....	27
3.11	Phase L -- Test run, cold commissioning .....	29
3.12	Phase M -- Start-up, hot commissioning .....	29
3.13	Phase N -- Capacity run, performance test .....	30
4	Document types and information in phases P to T of a process plant .....	31
4.1	Phase P -- Operation, production .....	31
4.2	Phase Q -- Maintenance .....	32
4.3	Phase R -- Taking out of operation; shutdown .....	33
4.4	Phase S -- Decommissioning, shutdown .....	33
4.5	Phase T -- Demolition and disposal .....	34
Bibliography .....		36