

# DIN EN 14654-2:2013-03 (E)

## Management and control of operational activities in drain and sewer systems outside buildings - Part 2: Rehabilitation

---

<b>Contents</b>		<b>Page</b>
Foreword .....		4
1	Scope .....	5
2	Normative references .....	5
3	Terms and definitions .....	5
4	General .....	6
5	Rehabilitation plan .....	9
6	Preparation of rehabilitation programme .....	9
6.1	Introduction .....	9
6.2	Review of the rehabilitation plan .....	9
6.3	Investigation .....	10
6.4	Assessment .....	10
6.5	Develop the programme .....	11
6.5.1	Introduction .....	11
6.5.2	Developing integrated solutions .....	12
6.5.3	Assess technical feasibility of solutions .....	16
6.5.4	Select optimum solution .....	16
6.5.5	Producing the programme .....	16
7	Preparation of the project specification .....	17
7.1	Introduction .....	17
7.2	Review of the project description and project objectives .....	17
7.3	Investigation .....	17
7.4	Assessment .....	18
7.5	Drafting the project specification .....	18
7.5.1	Introduction .....	18
7.5.2	Prepare detailed solutions .....	19
7.5.3	Assess feasibility of solutions .....	20
7.5.4	Select optimal solution .....	21
7.5.5	Prepare project specification .....	21
7.6	Performance indicators .....	22
7.6.1	Introduction .....	22
7.6.2	Indicators for the assessment of the work quality .....	22
7.6.3	Indicators for the assessment of the effectiveness of the project or programme .....	22
8	Implementation of projects .....	23
8.1	Introduction .....	23
8.2	Selection of contractor .....	23
8.3	Supervision of the works .....	24
8.4	Flow control .....	24
8.5	Traffic management .....	24
8.6	Waste management .....	25
8.7	Training .....	25
8.8	Health and safety .....	25
8.9	Environmental impact .....	25
8.10	Rehabilitation report .....	26

<b>9</b>	<b>Measurement of conformity .....</b>	<b>27</b>
<b>9.1</b>	<b>Measuring conformity with the project specification .....</b>	<b>27</b>
<b>9.1.1</b>	<b>General .....</b>	<b>27</b>
<b>9.1.2</b>	<b>New or replacement drains or sewers .....</b>	<b>27</b>
<b>9.1.3</b>	<b>Renovation and repair systems at the "I" stage .....</b>	<b>27</b>
<b>9.1.4</b>	<b>Measuring conformity .....</b>	<b>27</b>
<b>9.1.5</b>	<b>Non-conformities .....</b>	<b>28</b>
<b>9.2</b>	<b>Post project appraisal .....</b>	<b>28</b>
<b>10</b>	<b>Review of programme and plan .....</b>	<b>28</b>
	<b>Annex A (normative) Rehabilitation approaches .....</b>	<b>29</b>
<b>A.1</b>	<b>Introduction .....</b>	<b>29</b>
<b>A.2</b>	<b>Rehabilitation planning objectives .....</b>	<b>29</b>
<b>A.2.1</b>	<b>Introduction .....</b>	<b>29</b>
<b>A.2.2</b>	<b>Technical objectives .....</b>	<b>29</b>
<b>A.2.3</b>	<b>Economic objectives .....</b>	<b>30</b>
<b>A.2.4</b>	<b>Legal objectives .....</b>	<b>30</b>
<b>A.3</b>	<b>Description of rehabilitation approaches .....</b>	<b>30</b>
	<b>Bibliography .....</b>	<b>32</b>