

# DIN EN 14654-1:2022-12 (E)

## Drain and sewer systems outside buildings - Management and control of activities - Part 1: General requirements

---

| <b>Contents</b>         |  | <b>Page</b> |
|-------------------------|--|-------------|
| European foreword ..... |  | 4           |
| Introduction .....      |  | 5           |
| 1                       | Scope .....  | 7           |
| 2                       | Normative references .....                                     | 7           |
| 3                       | Terms and definitions .....                                    | 7           |
| 4                       | General .....  | 8           |
| 5                       | Integrated Sewer System Management Planning .....              | 10          |
| 6                       | Preparation of programme .....                                 | 10          |
| 6.1                     | Introduction .....   | 10          |
| 6.2                     | Review of the plan .....                                       | 10          |
| 6.3                     | Investigation .....  | 11          |
| 6.4                     | Assessment .....   | 11          |
| 6.5                     | Development of the programme .....                             | 11          |
| 7                       | Preparation of the project specification .....                 | 13          |
| 7.1                     | Introduction .....   | 13          |
| 7.2                     | Review of the project description and project objectives ..... | 14          |
| 7.3                     | Investigation .....  | 14          |
| 7.4                     | Assessment .....   | 14          |
| 7.5                     | Drafting the project specification .....                       | 14          |
| 7.6                     | Performance indicators .....                                   | 15          |
| 8                       | Implementation of projects .....                               | 15          |
| 8.1                     | Introduction .....   | 15          |
| 8.2                     | Selection of contractor .....                                  | 15          |
| 8.3                     | Method of working .....  | 16          |
| 8.4                     | Supervision of the works .....                                 | 16          |
| 8.5                     | Flow control .....   | 17          |
| 8.6                     | Traffic management .....                                       | 17          |
| 8.7                     | Waste management .....   | 17          |
| 8.8                     | Training .....   | 18          |
| 8.9                     | Health and safety .....  | 18          |
| 8.10                    | Environmental impact .....                                     | 18          |
| 8.11                    | Reporting .....  | 18          |
| 9                       | Measurement of conformity .....                                | 19          |
| 9.1                     | General .....  | 19          |
| 9.2                     | Non-conformities .....   | 19          |
| 9.3                     | Post project appraisal .....                                   | 19          |
| 10                      | Review of plan and programme .....                             | 19          |
| Bibliography .....      |  | 20          |