

ISO 24359-1:2026-01 (E)

Building commissioning process planning - Part 1: New buildings

Contents		Page
Foreword		iv
Introduction		v
1	Scope	1
2	Normative references	1
3	Terms and definitions	1
4	Developing the commissioning plan	4
4.1	General	4
4.1.1	Overview	4
4.1.2	Initiating the commissioning process	4
4.1.3	Risk assessment to determine the commissioning process to be used	5
4.1.4	Required commissioning plan content	8
4.1.5	Acceptance of the commissioning plan by owner	8
4.2	Pre-design and design phase commissioning plan	9
4.2.1	Commissioning team participation	9
4.2.2	Protocols for communications from and to commissioning provider	9
4.2.3	Format for commissioning review of design, other commissioning documents	9
4.2.4	Commissioning meetings	9
4.2.5	Owner's project requirements	9
4.2.6	Basis of design	10
4.2.7	Commissioning requirements for the design team	10
4.2.8	Commissioning specifications -- requirements for the construction team	11
4.2.9	Commissioning reviews of design	11
4.3	Construction phase commissioning plan	12
4.3.1	General	12
4.3.2	Construction phase commissioning meetings	12
4.3.3	Members, participation requirements	12
4.3.4	Protocols for communications from and to commissioning provider in construction phase	12
4.3.5	Issues and resolution log and commissioning progress reports	12
4.3.6	Commissioning review of construction team submittals	12
4.3.7	Developing pre-functional checklists and construction checklists	13
4.3.8	Developing functional performance testing procedures	13
4.3.9	Commissioning during construction	14
4.4	Turnover commissioning plan	16
4.4.1	General	16
4.4.2	Commissioning turnover deliverables	16
4.4.3	Training plan	17
4.4.4	Commissioned systems manual and commissioning report	18
4.5	First year commissioning plan	20
Annex A (informative) Building commissioning process planning flowchart		21
Bibliography		27