

ISO/IEC 16326:2009-12 (E)

Systems and software engineering_ - Life cycle processes_ - Project management

Contents

Page

Foreword	v
Introduction.....	vi
1 Scope.....	1
1.1 Purpose	1
1.2 Field of application.....	1
1.3 Limitations	1
2 Conformance	2
2.1 Conformance to normative documentation content.....	2
2.2 Conformance to processes	2
2.3 Full conformance.....	2
3 Symbols and abbreviations.....	2
4 Application of this International Standard.....	3
5 Elements of the project management plan	4
5.1 Project overview (Clause 1 of the PMP).....	5
5.1.1 Project summary (Subclause 1.1 of the PMP)	5
5.1.2 Evolution of the plan (Subclause 1.2 of the PMP).....	6
5.2 References (Clause 2 of the PMP)	6
5.3 Definitions (Clause 3 of the PMP)	6
5.4 Project context (Clause 4 of the PMP).....	6
5.4.1 Process model (Clause 4.1 of the PMP)	6
5.4.2 Process improvement plan (Clause 4.2 of the PMP)	7
5.4.3 Infrastructure plan (Clause 4.3 of the PMP).....	7
5.4.4 Methods, tools and techniques (Clause 4.4 of the PMP).....	7
5.4.5 Product acceptance plan (Clause 4.5 of the PMP).....	7
5.4.6 Project organization (Clause 4.6 of the PMP).....	7
5.5 Project planning (Clause 5 of the PMP)	8
5.5.1 Project initiation (Subclause 5.1 of the PMP)	8
5.5.2 Project work plans (Subclause 5.2 of the PMP)	9
5.6 Project assessment and control (Clause 6 of the PMP).....	10
5.6.1 Requirements management plan (Subclause 6.1 of the PMP).....	10
5.6.2 Scope change control plan (Subclause 6.2 of the PMP)	10
5.6.3 Schedule control plan (Subclause 6.3 of the PMP).....	10
5.6.4 Budget control plan (Subclause 6.4 of the PMP)	10
5.6.5 Quality assurance plan (Subclause 6.5 of the PMP).....	11
5.6.6 Subcontractor management plans (Subclause 6.6 of the PMP).....	11
5.6.7 Project closeout plan (Subclause 6.7 of the PMP).....	11
5.7 Product delivery (Clause 7 of the PMP)	11
5.8 Supporting process plans (Clause 8 of the PMP)	11
5.8.1 Project supervision and work environment (Subclause 8.1 of the PMP)	11
5.8.2 Decision management (Subclause 8.2 of the PMP)	12
5.8.3 Risk management (Subclause 8.3 of the PMP)	12
5.8.4 Configuration management (Subclause 8.4 of the PMP)	12
5.8.5 Information management (Subclause 8.5 of the PMP)	12
5.8.6 Quality assurance (Subclause 8.6 of the PMP)	13
5.8.7 Measurement (Subclause 8.7 of the PMP)	13
5.8.8 Reviews and audits (Subclause 8.8 of the PMP).....	13
5.8.9 Verification and validation (Subclause 8.9 of the PMP)	14
5.9 Additional plans (Clause 9 of the PMP).....	14

5.10	End matter	14
6	Project processes	15
6.1	Project planning process.....	16
6.2	Project assessment and control process	20
6.3	Decision management process.....	23
6.4	Risk management process	25
6.5	Configuration management process	27
6.6	Information management process	29
6.7	Measurement process.....	31
	Bibliography	32

List of Figures Page

Figure 1 – Format of a project management plan	4
--	---