

# ISO/IEC/IEEE 16085:2021 (E)

## Systems and software engineering — Life cycle processes — Risk management

---

### Contents

	Foreword
	Introduction
1	Scope
1.1	Overview
1.2	Purpose
1.3	Field of application
2	Normative references
3	Terms and definitions
4	Conformance
4.1	Intended usage
4.2	Conformance to information items
4.3	Conformance to process
4.4	Full conformance
5	Key concepts and application
5.1	Key concepts
5.1.1	Risk and opportunity
5.1.2	Project and organizational specific terminology
5.1.3	Systems and software
5.1.4	Uncertainty and its relationship to risk
5.1.5	Complexity and its relationship to risk
5.1.6	Risk management above the project level
5.1.7	Purpose and principles for risk management
5.2	Application
5.2.1	General
5.2.2	Application with ISO/IEC/IEEE 15288 or ISO/IEC/IEEE 12207
5.2.3	Application with ISO 31000
5.2.4	Application with ISO 9001
5.2.5	Application with other ISO, IEC, ISO/IEC, and ISO/IEC/IEEE standards
6	Risk management process
6.1	Purpose
6.2	Process
6.3	Outcomes
6.4	Activities and tasks
6.4.1	General
6.4.2	Plan risk management
6.4.2.1	General
6.4.2.2	Define the risk management strategy
6.4.2.3	Define and record the context of the risk management process
6.4.3	Manage the risk profile
6.4.3.1	General
6.4.3.2	Define and record the risk thresholds and conditions
6.4.3.3	Establish and maintain a risk profile
6.4.3.4	Periodically provide the relevant risk profile to stakeholders
6.4.4	Analyze risks
6.4.4.1	General
6.4.4.2	Identify risks in the categories described in the risk management context

- 6.4.4.3 Estimate the likelihood of occurrence and consequences of each identified risk
- 6.4.4.4 Evaluate each risk against its risk thresholds
- 6.4.4.5 Define and record recommended treatment strategies and measures
- 6.4.5 Treat risks
  - 6.4.5.1 General
  - 6.4.5.2 Identify recommended alternatives for risk treatment
  - 6.4.5.3 Implement risk treatment alternatives
  - 6.4.5.4 Monitor high priority risks
  - 6.4.5.5 Once a risk treatment is selected, coordinate management action
- 6.4.6 Monitor risks
  - 6.4.6.1 General
  - 6.4.6.2 Continually monitor the risk management context
  - 6.4.6.3 Implement and monitor measures to evaluate the effectiveness of risk treatments
  - 6.4.6.4 Continually monitor for the emergence of new risks and sources throughout the life cycle
- 6.4.7 Evaluate the risk management process
  - 6.4.7.1 General
  - 6.4.7.2 Analyze recurring issues, problems, and risks over time
  - 6.4.7.3 Identify lessons learned
  - 6.4.7.4 Improve the risk management process

## 7 Risk management in life cycle processes

- 7.1 Overview
- 7.2 Risk management in agreement processes
  - 7.2.1 General
  - 7.2.2 Acquisition process
    - 7.2.2.1 Typical risk areas
    - 7.2.2.2 Typical opportunity areas
    - 7.2.2.3 Typical treatments
  - 7.2.3 Supply Process
    - 7.2.3.1 Typical risk areas
    - 7.2.3.2 Typical opportunity areas
    - 7.2.3.3 Typical treatments
- 7.3 Risk management in organizational project-enabling processes
  - 7.3.1 General
  - 7.3.2 Life cycle model management process
    - 7.3.2.1 Typical risk areas
    - 7.3.2.2 Typical opportunity areas
    - 7.3.2.3 Typical treatments
  - 7.3.3 Infrastructure management process
    - 7.3.3.1 Typical risk areas
    - 7.3.3.2 Typical opportunity areas
    - 7.3.3.3 Typical treatments
  - 7.3.4 Portfolio management process
    - 7.3.4.1 Typical risk areas
    - 7.3.4.2 Typical opportunity areas
    - 7.3.4.3 Typical treatments
  - 7.3.5 Human resource management process
    - 7.3.5.1 Typical risk areas
    - 7.3.5.2 Typical opportunity areas
    - 7.3.5.3 Typical treatments
  - 7.3.6 Quality management process
    - 7.3.6.1 Typical risk areas
    - 7.3.6.2 Typical opportunity areas
    - 7.3.6.3 Typical treatments
  - 7.3.7 Knowledge management process
    - 7.3.7.1 Typical risk areas
    - 7.3.7.2 Typical opportunity areas
    - 7.3.7.3 Typical treatments
- 7.4 Risk management in technical management processes
  - 7.4.1 General
  - 7.4.2 Project planning process
    - 7.4.2.1 Typical risk areas
    - 7.4.2.2 Typical opportunity areas

7.4.2.3	Typical treatments
7.4.3	Project assessment and control process
7.4.3.1	Typical risk areas
7.4.3.2	Typical opportunity areas
7.4.3.3	Typical treatments
7.4.4	Decision management process
7.4.4.1	Typical risk areas
7.4.4.2	Typical opportunity areas
7.4.4.3	Typical treatments
7.4.5	Risk management process
7.4.5.1	General
7.4.5.2	Typical risk areas
7.4.5.3	Typical opportunity areas
7.4.5.4	Typical treatments
7.4.6	Configuration management process
7.4.6.1	Typical risk areas
7.4.6.2	Typical opportunity areas
7.4.6.3	Typical treatments
7.4.7	Information management process
7.4.7.1	Typical risk areas
7.4.7.2	Typical opportunity areas
7.4.7.3	Typical treatments
7.4.8	Measurement process
7.4.8.1	Typical risk areas
7.4.8.2	Typical opportunity areas
7.4.8.3	Typical treatments
7.4.9	Quality assurance process
7.4.9.1	Typical risk areas
7.4.9.2	Typical opportunity areas
7.4.9.3	Typical treatments
7.5	Risk management in technical processes
7.5.1	General
7.5.2	Business or mission analysis process
7.5.2.1	Typical risk areas
7.5.2.2	Typical opportunity areas
7.5.2.3	Typical treatments
7.5.3	Stakeholder needs and requirements definition process
7.5.3.1	Typical risk areas
7.5.3.2	Typical opportunity areas
7.5.3.3	Typical treatments
7.5.4	System/Software requirements definition process
7.5.4.1	General
7.5.4.2	Typical risk areas
7.5.4.3	Typical opportunity areas
7.5.4.4	Typical treatments
7.5.5	Architecture definition process
7.5.5.1	Typical risk areas
7.5.5.2	Typical opportunity areas
7.5.5.3	Typical treatments
7.5.6	Design definition process
7.5.6.1	Typical risk areas
7.5.6.2	Typical opportunity areas
7.5.6.3	Typical treatments
7.5.7	System analysis process
7.5.7.1	General
7.5.7.2	Typical risk areas
7.5.7.3	Typical opportunity areas
7.5.7.4	Typical treatments
7.5.8	Implementation process
7.5.8.1	General
7.5.8.2	Typical risk areas
7.5.8.3	Typical opportunity areas
7.5.8.4	Typical treatments
7.5.9	Integration process

- 7.5.9.1 Typical risk areas
- 7.5.9.2 Typical opportunity areas
- 7.5.9.3 Typical treatments
- 7.5.10 Verification process
- 7.5.10.1 Typical risk areas
- 7.5.10.2 Typical opportunity areas
- 7.5.10.3 Typical treatments
- 7.5.11 Transition process
- 7.5.11.1 Typical risk areas
- 7.5.11.2 Typical opportunity areas
- 7.5.11.3 Typical treatments
- 7.5.12 Validation process
- 7.5.12.1 Typical risk areas
- 7.5.12.2 Typical opportunity areas
- 7.5.12.3 Typical treatments
- 7.5.13 Operation process
- 7.5.13.1 Typical risk areas
- 7.5.13.2 Typical opportunity areas
- 7.5.13.3 Typical treatments
- 7.5.14 Maintenance process
- 7.5.14.1 Typical risk areas
- 7.5.14.2 Typical opportunity areas
- 7.5.14.3 Typical treatments
- 7.5.15 Disposal process
- 7.5.15.1 Typical risk areas
- 7.5.15.2 Typical opportunity areas
- 7.5.15.3 Typical treatments
- 7.6 Tailoring process
- 7.6.1 Typical risk areas
- 7.6.2 Typical opportunity areas
- 7.6.3 Typical treatments

**8 Information items**

- 8.1 Risk management plan
  - 8.1.1 Purpose
  - 8.1.2 Risk management plan outline
- 8.2 Risk treatment plan
  - 8.2.1 Purpose
  - 8.2.2 Risk treatment plan outline

Page count: 47