

DIN EN 17795-5:2024-02 (E)

Entertainment technology - Codes of Practice - Part 5: Lifting and motion operations in the event industry

Contents	Page
European foreword	3
Introduction	4
1 Scope	5
2 Normative references	5
3 Terms and definitions	5
4 Introduction of planning	10
4.1 General	10
4.2 Project workflow and stakeholders	11
4.2.1 Project workflow	11
4.2.2 Stakeholders	12
5 Project phases for lifting and motion operation	15
5.1 Project concept: Develop a rough draft of the design	15
5.2 Preliminary design: Working out the initial design concept	15
5.3 Final design: Transferring the preliminary design to a final concept	16
5.4 Work preparation: Preparatory phase for planning construction and dismantling; organization of all production processes	17
5.5 Off-site test build	18
5.6 On site installation and lifting operations	18
5.6.1 On site installation	18
5.6.2 Lifting operations	19
5.7 Hand-over: Introduction to the User and Completion of construction	19
5.8 Putting into service: Show preparations	20
5.9 Use of machinery: Show operations	20
5.10 Dismantling and de-rigging	21
5.11 Evaluation: Post Production	21
Bibliography	51