

# ISO 22263:2008-01 (E)

## Organization of information about construction works - Framework for management of project information

---

<b>Contents</b>		<b>Page</b>
<b>1</b>	<b>Scope .....</b>	<b>1</b>
<b>2</b>	<b>Terms and definitions .....</b>	<b>1</b>
<b>3</b>	<b>Generic requirements on management of project information .....</b>	<b>3</b>
<b>3.1</b>	<b>Identification of requirements .....</b>	<b>3</b>
<b>3.2</b>	<b>Identification of interfaces .....</b>	<b>3</b>
<b>3.3</b>	<b>Necessary information .....</b>	<b>4</b>
<b>4</b>	<b>Framework for organization of project information .....</b>	<b>5</b>
<b>4.1</b>	<b>General .....</b>	<b>5</b>
<b>4.2</b>	<b>Construction process (main process) .....</b>	<b>6</b>
<b>4.3</b>	<b>Input and output .....</b>	<b>7</b>
<b>4.4</b>	<b>Agents and roles .....</b>	<b>7</b>
<b>4.5</b>	<b>Resources .....</b>	<b>7</b>
<b>4.6</b>	<b>Supporting information .....</b>	<b>7</b>
<b>4.7</b>	<b>Documents/records .....</b>	<b>8</b>
<b>4.8</b>	<b>Aspects .....</b>	<b>8</b>
<b>4.9</b>	<b>Construction elements .....</b>	<b>8</b>
<b>5</b>	<b>Classification and designation .....</b>	<b>8</b>
<b>Annex A (informative) Information on the construction process and its sub-processes .....</b>		<b>9</b>
<b>Bibliography .....</b>		<b>14</b>