

ISO 10845-1:2020 (E)

Construction procurement — Part 1: Processes, methods and procedures

Contents

	Foreword
	Introduction
1	Scope
2	Normative references
3	Terms and definitions
4	Establishing a procurement system
4.1	General
4.1.1	Developing and documenting the system
4.1.2	Responding to decisions taken
4.2	Conduct of employees, agents and contractors
4.2.1	Code of conduct
4.2.2	Disciplinary action
4.3	Procurement policy
4.4	Secondary procurement policy
4.4.1	General requirements
4.4.1.1	Minimum requirements
4.4.1.2	Contract-specific goals
4.4.1.3	Break-out procurement
4.4.2	Requirements relating to the granting of evaluation points
4.4.2.1	General
4.4.2.2	Evaluating contract-specific goals
4.4.2.3	Formulating contract-specific goals
4.4.3	Requirements relating to accelerated rotations in electronic databases
4.5	Rotating electronic databases
4.5.1	Operating principles
4.5.2	Software requirements
4.5.2.1	Minimum requirements
4.5.2.2	Publicly accessible information
4.5.3	Conduct of those admitted to the database
4.6	Means of communication
4.7	Devices relating to the electronic receipt of submissions
5	Preparing for procurement
5.1	Preparation for a procurement other than a disposal
5.1.1	Initial considerations
5.1.2	Readiness to solicit tender offers
5.1.3	Records
5.2	Preparation for a disposal
5.2.1	Initial considerations
5.2.2	Readiness to proceed
5.2.3	Records
6	Procurement methods and procedures
6.1	General
6.2	Procurement documentation
6.2.1	General requirements
6.2.2	Basic terms and conditions
6.2.3	Submission data
6.2.4	Tender data
6.2.5	Eligibility criteria

- 6.2.6 Evaluation criteria
- 6.2.7 Scope of work
- 6.2.8 Cost reimbursement and cost plus contracts
- 6.2.9 Delivery periods
- 6.2.10 Preferencing
- 6.2.11 Quality
 - 6.2.11.1 General
 - 6.2.11.2 Evaluation of quality in tender submissions
 - 6.2.11.2.1 General
 - 6.2.11.2.2 Formulation of quality criteria
 - 6.2.11.2.3 Scoring of quality
- 6.3 Solicitation of tender offers
 - 6.3.1 General
 - 6.3.1.1 Basic procedures
 - 6.3.1.2 Reduction of time frames
 - 6.3.2 Competitive selection procedures
 - 6.3.2.1 General
 - 6.3.2.2 Nominated procedure
 - 6.3.2.3 Open procedure
 - 6.3.2.4 Qualified procedure
 - 6.3.2.5 Quotation procedure
 - 6.3.2.6 Proposal procedure using the two-envelope system
 - 6.3.2.7 Proposal procedure using the two-stage tendering system
 - 6.3.2.8 Confined market procedure
 - 6.3.2.9 Shopping procedure
 - 6.3.3 Negotiated procedure
 - 6.3.4 Competitive negotiation procedures
 - 6.3.5 Disposal procedures
 - 6.3.6 Electronic auction procedure
 - 6.3.6.1 General
 - 6.3.6.2 Procurement documentation
 - 6.3.6.3 Procedures
- 6.4 Framework agreements
 - 6.4.1 General
 - 6.4.2 Issuing of orders
- 6.5 Design competitions
- 6.6 Advertisements
 - 6.6.1 General
 - 6.6.2 Minimum information to be conveyed in advertisements for tenders
 - 6.6.3 Minimum information to be conveyed in advertisements for expressions of interest
- 6.7 Tender process and procedures
 - 6.7.1 General
 - 6.7.2 Tender deposits
 - 6.7.3 Contacting of tenderers before the close of tenders
 - 6.7.4 Receipt of tender submissions
 - 6.7.5 Return of unopened submissions
 - 6.7.6 Opening of tender submissions
 - 6.7.7 Evaluation of tender submissions
 - 6.7.7.1 Disqualification of tenderers
 - 6.7.7.2 Test for responsiveness
 - 6.7.7.3 Test for capability and capacity to perform the contract
 - 6.7.7.4 Arithmetical errors and omissions
 - 6.7.7.5 Ranking and scoring of responsive tenderers
 - 6.7.7.5.1 Evaluation panel
 - 6.7.7.5.2 Procedures
 - 6.7.7.6 Abnormally low tenders
 - 6.7.7.7 Risk assessment
 - 6.7.7.8 Tender-evaluation report
- 6.8 Award of contracts
 - 6.8.1 General
 - 6.8.2 Records
 - 6.8.3 Notification of unsuccessful tenderers
- 6.9 Contract administration
- 6.10 Resolution of disputes arising from a contract

- 6.11 Unsolicited proposals
- 6.12 Departures from established methods and procedures

Annex A (informative) Commentary

- A.1 Commentary on establishing a procurement system (Clause 4)
 - A.1.1 General
 - A.1.2 Conduct of employees, agents and contractors
 - A.1.3 Procurement policy
 - A.1.4 Secondary procurement policy
 - A.1.5 Electronic databases
 - A.1.6 Means of communication
- A.2 Commentary on preparing for procurement (Clause 5)
 - A.2.1 Preparation for a procurement other than a disposal
 - A.2.2 Preparation for a disposal
- A.3 Commentary on procurement methods and procedures (Clause 6)
 - A.3.1 General
 - A.3.2 Procurement documentation
 - A.3.3 Solicitation of tender offers
 - A.3.4 Framework agreements
 - A.3.5 Design competitions
 - A.3.6 Tender process and procedures
 - A.3.7 Contract administration

Annex B (informative) Differences between categories of procurement

Annex C (informative) Sustainable procurement in construction works contracts

- C.1 General
- C.2 ISO 20400 approach to sustainable procurement
- C.3 Sustainable procurement in the context of construction works
 - C.3.1 Concepts
 - C.3.2 Developing and achieving a client's sustainability value proposition

Annex D (informative) Generic procurement processes

Annex E (informative) Establishing a procurement system and managing procurement processes

- E.1 Establishing an organization's procurement system
- E.2 Managing procurement processes
 - E.2.1 Control framework
 - E.2.2 Amount due in terms of the contract, budget amount and purchase order value
 - E.2.3 Committee system for procurement
 - E.2.3.1 General
 - E.2.3.2 Approval of procurement documents
 - E.2.3.3 Documentation review requirements
 - E.2.3.4 Evaluation of tenders and submissions
 - E.2.3.4.1 Evaluation committee
 - E.2.3.4.2 Preparation of evaluation reports
 - E.2.3.5 Recommendation for the award of a contract
 - E.2.4 Actions of an authorized person
 - E.2.4.1 Award of a contract
 - E.2.4.2 Issuing of an order

Annex F (informative) Standard selection methods

- F.1 General
- F.2 Selecting a standard procedure
- F.3 Negotiated procedure
- F.4 Competitive selection procedures
 - F.4.1 Nominated procedure
 - F.4.2 Open procedure
 - F.4.3 Qualified procedure
 - F.4.4 Quotation procedure
 - F.4.5 Proposal procedure
 - F.4.5.1 Two-envelope system
 - F.4.5.2 Two-stage tendering system
 - F.4.6 Confined market

- F.4.7 Shopping
- F.4.8 Competitive negotiations
- F.5 Framework agreements

Annex G (informative) Targeted procurement procedures

- G.1 The use of procurement to achieve social and development policy objectives
- G.2 Promoting policy objectives that relate to the targeting of enterprises and labour
 - G.2.1 General
 - G.2.2 Economic empowerment
 - G.2.2.1 General
 - G.2.2.2 Employee empowerment
 - G.2.2.3 Business empowerment
 - G.2.3 Creation of new jobs and the intensification of labour absorption
 - G.2.3.1 General
 - G.2.3.2 Choices in technologies and methods
 - G.2.3.3 Special considerations
 - G.2.3.4 Engaging marginalized communities in construction works projects
 - G.3 Targeted procurement procedures
 - G.3.1 General
 - G.3.2 Basic techniques and methods
 - G.3.2.1 General
 - G.3.2.2 Measurement and quantification of the participation of target groups
 - G.3.2.2.1 Guiding principles
 - G.3.2.2.2 Standards
 - G.3.2.3 Definition and identification of target groups
 - G.3.2.3.1 General
 - G.3.2.3.2 Enterprises
 - G.3.2.3.3 Labour
 - G.3.2.4 Unbundling of contracts
 - G.3.2.5 Granting of tender-evaluation points
 - G.3.2.5.1 General
 - G.3.2.5.2 Types of contract-specific goals
 - G.3.2.5.3 Formulation of contract-specific goals
 - G.3.2.5.4 Sanctions
 - G.3.2.6 Provision of incentives for the attainment of key performance indicators in the performance of a contract
 - G.3.2.7 Creation of contractual obligations to engage target groups in the performance of the contract
 - G.3.2.8 Provision of third-party management support
 - G.3.2.8.1 General
 - G.3.2.8.2 Focus of support
 - G.3.2.8.3 Clauses for incorporation in contracts
 - G.3.2.9 Requirements for minimum prescribed levels of equity in the tendering entity
 - G.3.2.10 Acceleration of targeted enterprises in rotating electronic databases
 - G.3.2.11 Evaluation of procurement outcomes
 - G.3.2.11.1 General
 - G.3.2.11.2 Monitoring at a contract level
 - G.3.2.11.3 Evaluation at a project or programme level
 - G.3.2.11.4 Monitoring and evaluating deliverables
 - G.4 Supply-side interventions
 - G.4.1 Supply and demand considerations
 - G.4.2 Constraints facing entrepreneurs
 - G.4.3 Appropriate technologies and specifications
 - G.5 Application of targeted procurement procedures in various procurement regimes

Annex H (informative) Auction data