

# ISO 22058:2022-02 (E)

## Construction procurement - Guidance on strategy and tactics

---

<b>Contents</b>		<b>Page</b>
<b>Foreword</b>		<b>iv</b>
<b>Introduction</b>		<b>v</b>
<b>1</b>	<b>Scope</b>	<b>1</b>
<b>2</b>	<b>Normative references</b>	<b>1</b>
<b>3</b>	<b>Terms and definitions</b>	<b>1</b>
<b>4</b>	<b>Options for engaging the market for new or refurbished construction works</b>	<b>2</b>
4.1	Concept	2
4.2	Financing of the project	4
4.3	Design responsibilities	5
4.4	Interface management responsibilities	5
<b>5</b>	<b>Framework for developing a procurement strategy</b>	<b>6</b>
5.1	General	6
5.2	Strategic considerations	7
5.3	Procurement objectives	8
5.4	Spend, organizational, market and stakeholder analysis	9
5.4.1	General considerations	9
5.4.2	Spend analysis	9
5.4.3	Organizational analysis	10
5.4.4	Market analysis	10
5.4.5	Stakeholder analysis	10
5.5	Packaging strategy	11
5.5.1	Concept	11
5.5.2	Framework or non-framework agreements	11
5.5.3	Identifying work packages	11
5.6	Contracting strategy	13
5.6.1	Concept	13
5.6.2	Standard forms of contract	13
5.6.3	Selecting a suitable standard form of contract and pricing options	13
5.7	Targeting strategy	15
5.7.1	Concept	15
5.7.2	Key performance indicators	16
5.8	Selection methods	18
5.9	Documenting a procurement strategy	19
<b>6</b>	<b>Tactics</b>	<b>20</b>
6.1	Concept	20
6.2	Publicity	20
6.3	Procurement planning and sequencing	20
6.4	Setting up of procurement documents	21
6.4.1	General	21
6.4.2	Tactical variables associated with the process of offer and acceptance	21
6.4.3	Identification of a suitable standard form of contract	21
6.4.4	Specific conditions of contract	23
6.4.5	Approaches to achieve quality	24
6.4.6	Cost-effective procurement	24
<b>Annex A (informative)</b>	<b>Delivery management concepts and practices</b>	<b>27</b>
<b>Bibliography</b>		<b>32</b>