

ISO 37500:2014-11 (E)

Guidance on outsourcing

| Contents | | Page |
|--------------------|---|-------------|
| Foreword | | v |
| Introduction | | vi |
| 1 | Scope | 1 |
| 2 | Normative references | 1 |
| 3 | Terms and definitions | 1 |
| 4 | Outsourcing introduction and model | 4 |
| 4.1 | Contextual model of outsourcing | 4 |
| 4.2 | Reasons for outsourcing | 5 |
| 4.3 | Risks of outsourcing | 5 |
| 4.4 | Outsourcing life cycle model | 6 |
| 4.5 | Summary of main outsourcing life cycle outputs | 9 |
| 4.6 | Repeating the outsourcing life cycle | 9 |
| 5 | Outsourcing governance framework | 10 |
| 5.1 | General | 10 |
| 5.2 | Management structure and functions | 11 |
| 5.3 | Joint governance committees | 11 |
| 5.4 | Appreciation of cultural differences | 12 |
| 5.5 | Processes of outsourcing governance | 13 |
| 6 | Phase 1: Outsourcing strategy analysis | 18 |
| 6.1 | General | 18 |
| 6.2 | Check outsourcing prerequisites | 19 |
| 6.3 | Understand services eligible for outsourcing | 20 |
| 6.4 | Assess organizational impact of outsourcing of services | 21 |
| 6.5 | Define outsourcing strategy | 22 |
| 6.6 | Develop initial business case(s) for outsourcing | 24 |
| 6.7 | Evaluate and decide | 24 |
| 6.8 | Set up outsourcing project | 25 |
| 7 | Phase 2: Initiation and selection | 26 |
| 7.1 | General | 26 |
| 7.2 | Detail required services | 26 |
| 7.3 | Detail outsourcing model | 27 |
| 7.4 | Define agreement requirements and structure | 28 |
| 7.5 | Identify potential providers | 29 |
| 7.6 | Shortlist providers | 30 |
| 7.7 | Outline agreements | 31 |
| 7.8 | Negotiate and establish agreements | 32 |
| 8 | Phase 3: Transition | 33 |
| 8.1 | General | 33 |
| 8.2 | Establish transition project team | 34 |
| 8.3 | Establish outsourcing governance | 35 |
| 8.4 | Refine delivery frameworks and transition plan | 36 |
| 8.5 | Refine knowledge acquisition | 37 |
| 8.6 | Execute transition of knowledge, people, processes and technology | 38 |

| | | |
|------|--|----|
| 8.7 | Deploy the quality, risk, audit and compliance frameworks | 39 |
| 8.8 | Deploy asset and knowledge management framework | 40 |
| 8.9 | Deploy delivery frameworks | 40 |
| 8.10 | Test service delivery capability | 41 |
| 8.11 | Pilot and handover | 42 |
| 9 | Phase 4: Deliver value | 43 |
| 9.1 | General | 43 |
| 9.2 | Deliver service | 44 |
| 9.3 | Monitor and review service performance (ongoing) | 45 |
| 9.4 | Manage and resolve issues (ongoing) | 46 |
| 9.5 | Deliver and manage changes (ongoing) | 47 |
| 9.6 | Deliver innovation (optional, ongoing) | 48 |
| 9.7 | Deliver transformation (optional) | 49 |
| 9.8 | Manage finances | 49 |
| 9.9 | Manage relationships | 50 |
| 9.10 | Manage the agreement | 51 |
| 9.11 | Value and business case assurance | 52 |
| 9.12 | Continuation or end of agreement preparation | 52 |
| | Annex A (informative) Governance committees and meeting structure | 54 |
| | Annex B (informative) Checklist of potential outsourcing risks per phase | 55 |
| | Annex C (informative) Phase 1 Checklist for the outsourcing business case | 58 |
| | Annex D (informative) Phase 2 Typical topics included in the checklist for request for information . | 60 |
| | Annex E (informative) Phase 2 Checklist for the request for proposal | 62 |
| | Annex F (informative) Phase 2 Examples of agreement topics | 63 |
| | Annex G (informative) Phase 3 Checklist of transition plan | 64 |
| | Annex H (informative) Phase 4 Example of innovation funnel process | 68 |
| | Annex I (informative) Outsourcing life cycle exit | 70 |
| | Bibliography | 72 |