

DIN 28000-2:2011-01 (E)

Chemical apparatus - Documentation in the life cycle of process plants - Part 2: Contents of documentation

Contents		Page
Foreword		3
1	Scope	4
2	Normative references	4
3	Document types and information in phases A to N of a process plant	5
3.1	Phase A -- Determination of design base	5
3.2	Phase B -- Preliminary planning	6
3.3	Phase C -- Basic engineering	10
3.4	Phase D -- Planning of local authority approval documentation	14
3.5	Phase E -- Planning of capital expenditure	16
3.6	Phase F -- Detailed engineering	19
3.7	Phase G -- Procurement	24
3.8	Phase H -- Manufacturing	25
3.9	Phase J -- Construction and assembly	25
3.10	Phase K -- Mechanical completion, precommissioning	27
3.11	Phase L -- Test run, cold commissioning	29
3.12	Phase M -- Start-up, hot commissioning	29
3.13	Phase N -- Capacity run, performance test	30
4	Document types and information in phases P to T of a process plant	31
4.1	Phase P -- Operation, production	31
4.2	Phase Q -- Maintenance	32
4.3	Phase R -- Taking out of operation; shutdown	33
4.4	Phase S -- Decommissioning, shutdown	33
4.5	Phase T -- Demolition and disposal	34
Bibliography		36