

ISO 27914:2017-10 (E)

Carbon dioxide capture, transportation and geological storage - Geological storage

Contents		Page
Foreword		vi
Introduction		vii
1	Scope	1
2	Normative references	2
3	Terms and definitions	2
4	Management systems	9
4.1	Scope of activities	9
4.1.1	General	9
4.1.2	Storage project operator's roles and responsibilities	9
4.1.3	Stakeholder identification and engagement	10
4.1.4	Storage project delineation	10
4.2	Project boundaries	11
4.2.1	Responsibility	11
4.2.2	Organizational boundaries	11
4.2.3	Operational boundaries	11
4.3	Management commitment to principles	11
4.3.1	General	11
4.3.2	Internal principles	12
4.3.3	External principles	12
4.3.4	Health, safety, and environmental principles	12
4.4	Planning and decision-making	13
4.4.1	General	13
4.4.2	Intellectual property	13
4.5	Resources	13
4.5.1	General	13
4.5.2	Competence of personnel	13
4.5.3	Equipment management	13
4.6	Communications	13
4.6.1	General	13
4.6.2	Public communications	14
4.6.3	Internal communications	14
4.7	Documentation	14
4.7.1	General	14
4.7.2	Information management	14
5	Site screening, selection, and characterization	14
5.1	General	14
5.2	Site screening	15
5.3	Site selection	16
5.4	Site characterization and assessment	18
5.4.1	General	18
5.4.2	Geological and hydrogeological characterization of the storage unit	18
5.4.3	Characterization of confining strata	18
5.4.4	Baseline geochemical characterization	19
5.4.5	Baseline geomechanical characterization	19
5.4.6	Well characterization	20
5.5	Modelling	20

5.5.1	General	20
5.5.2	Geostatic model	20
5.5.3	Flow modelling	21
5.5.4	Geochemical modelling	22
5.5.5	Geomechanical modelling	24
6	Risk management	26
6.1	General	26
6.2	Objectives	26
6.3	Process	26
6.4	Context	27
6.4.1	General	27
6.4.2	Context elements	27
6.5	Risk evaluation criteria	27
6.6	Risk management plan	28
6.7	Risk assessment	28
6.7.1	General	28
6.7.2	Risk identification	29
6.7.3	Risk analysis	29
6.7.4	Risk evaluation	30
6.8	Risk treatment plan	31
6.9	Review and documentation	31
6.9.1	Review	31
6.9.2	Documentation	32
6.10	Risk communication and consultation	33
6.10.1	General	33
6.10.2	Objectives	33
6.10.3	Scope of risk communication and consultation activities	33
6.10.4	Performance goals	34
7	Well infrastructure	34
7.1	General	34
7.1.1	Scope	34
7.1.2	Documentation	34
7.2	Materials	35
7.2.1	Conditions for use	35
7.2.2	Materials selection	35
7.2.3	Material requirements	35
7.3	Design	36
7.3.1	General	36
7.3.2	Safety	36
7.3.3	Wells	36
7.3.4	Tubulars	37
7.4	Construction and completions	38
7.4.1	General	38
7.4.2	Cementing	38
7.4.3	Groundwater protection	38
7.4.4	Post-cementing evaluation and remediation	39
7.4.5	Completion and stimulation	39
7.4.6	Wellbore monitoring requirements	39
7.5	Corrosion control	39
7.5.1	General	39
7.5.2	Well maintenance	39
7.5.3	Cathodic protection systems	40
7.5.4	Environmental compatibility	40
7.6	Evaluation of wells	40
7.6.1	General	40
7.6.2	Legacy wells	40
7.6.3	Inspection and testing	41
7.7	Recompletion and workover of wells	41
7.7.1	General	41

7.7.2	Conditions for recompletion and workover of wells	41
7.7.3	Wellbore integrity	41
7.8	Abandonment of wells	42
7.8.1	General	42
7.8.2	Evaluation of existing abandoned wells	42
7.8.3	Abandonment	42
8	CO2 storage site injection operations	42
8.1	General	42
8.1.1	Objectives	42
8.1.2	Scope of operations	43
8.2	Design of CO2 injection operations	43
8.2.1	General	43
8.2.2	Components of operations design	43
8.2.3	Injection design parameters	43
8.2.4	Storage facility design plan	44
8.3	Operations and maintenance plan	45
8.3.1	General	45
8.3.2	Operational protocols and maintenance schedules	45
8.3.3	Recording management of change	45
8.3.4	Communication plan	45
8.3.5	Safety plan	45
8.3.6	Security plan	46
8.4	Injection operations	46
8.4.1	General	46
8.4.2	Injection	46
8.4.3	Shutdown	47
8.5	Data acquisition, monitoring and testing	47
8.5.1	General	47
8.5.2	Surface equipment and injection line data	48
8.5.3	Wellbore monitoring	48
8.5.4	Well testing	49
8.5.5	Corrosion mitigation	50
8.6	Well intervention (workovers)	50
9	Monitoring and verification	50
9.1	Purpose	50
9.2	M&V program periods	51
9.2.1	General	51
9.2.2	Pre-injection period monitoring	51
9.2.3	Injection period monitoring	51
9.2.4	Closure period monitoring	51
9.3	M&V program objectives	52
9.4	M&V plan design	52
9.4.1	M&V program procedures and practices	52
9.4.2	M&V plan specifications	53
9.4.3	M&V program contingency monitoring	54
10	Site closure	54
10.1	General	54
10.2	Criteria for site closure	54
10.3	Closure plan	55
10.4	Closure qualification process	55
10.4.1	Process	55
10.4.2	Documentation	56
10.4.3	Related activities	56
	Bibliography	57