

# ISO 16484-1:2024-01 (E)

## Building automation and control systems (BACS) - Part 1: Project specification and implementation

---

### Contents

	Page
Foreword.....	iv
Introduction.....	v
<b>1 Scope.....</b>	<b>1</b>
<b>2 Normative references.....</b>	<b>1</b>
<b>3 Terms and definitions.....</b>	<b>1</b>
<b>4 Abbreviated terms.....</b>	<b>3</b>
<b>5 Requirements and recommendations.....</b>	<b>4</b>
5.1 Overview.....	4
5.1.1 General.....	4
5.1.2 Phases of the BACS project.....	4
5.1.3 Documentation.....	5
5.1.4 Training.....	5
5.1.5 Reviewing and improving building performance.....	5
5.1.6 Graphical overview.....	5
5.2 Design phase.....	6
5.2.1 General.....	6
5.2.2 Determination of project requirements.....	7
5.2.3 Project planning and organization.....	11
5.2.4 Design documents and technical specification.....	12
5.2.5 Contract.....	13
5.3 Engineering phase.....	13
5.3.1 General.....	13
5.3.2 Project planning and coordination details.....	13
5.3.3 Detailed hardware and function design.....	13
5.3.4 Approval of design submittals.....	14
5.3.5 Hardware configuration.....	14
5.3.6 Control strategy configuration.....	14
5.3.7 Management and operator function configuration.....	15
5.3.8 System test.....	15
5.4 Installation phase.....	16
5.4.1 General.....	16
5.4.2 Installation.....	16
5.4.3 BACS commissioning.....	17
5.5 Completion phase.....	18
5.5.1 General.....	18
5.5.2 System demonstration.....	19
5.5.3 Operator training.....	19
5.5.4 Handover.....	19
5.5.5 Acceptance.....	20
5.5.6 Finalization.....	20
5.5.7 Completion decision.....	20
5.6 Documentation.....	20
5.6.1 General.....	20
5.6.2 User documents.....	20
5.6.3 Datasheets.....	20
5.6.4 Operation and maintenance documents.....	20
5.7 Training.....	21
<b>6 Review and improvement of building performance.....</b>	<b>21</b>
<b>Bibliography.....</b>	<b>22</b>