

# ISO/IEC 29110-5-4:2025-09 (E)

## Systems and software engineering - Life cycle profiles for very small entities (VSEs) - Part 5-4: Agile software development guidelines

---

<b>Contents</b>		<b>Page</b>
Foreword .....		v
Introduction .....		vi
<b>1</b>	<b>Scope .....</b>	<b>1</b>
<b>2</b>	<b>Normative references .....</b>	<b>1</b>
<b>3</b>	<b>Terms, definitions and abbreviated terms .....</b>	<b>1</b>
<b>3.1</b>	<b>Terms and definitions .....</b>	<b>1</b>
<b>3.2</b>	<b>Abbreviated terms .....</b>	<b>6</b>
<b>4</b>	<b>Naming, diagramming and definition conventions .....</b>	<b>6</b>
<b>5</b>	<b>Overview .....</b>	<b>7</b>
<b>5.1</b>	<b>General .....</b>	<b>7</b>
<b>5.2</b>	<b>Project management process of Basic profile and the agile events performed to manage the project .....</b>	<b>7</b>
<b>5.3</b>	<b>Software implementation process of Basic profile and the agile events performed to implement the project .....</b>	<b>8</b>
<b>5.4</b>	<b>Roles involved .....</b>	<b>9</b>
<b>6</b>	<b>Agile software development process .....</b>	<b>10</b>
<b>6.1</b>	<b>Agile project management process .....</b>	<b>10</b>
<b>6.1.1</b>	<b>Agile project management process purpose .....</b>	<b>10</b>
<b>6.1.2</b>	<b>Agile project management process outcomes .....</b>	<b>10</b>
<b>6.1.3</b>	<b>Overview of the agile project management process .....</b>	<b>10</b>
<b>6.2</b>	<b>Agile software implementation process .....</b>	<b>11</b>
<b>6.2.1</b>	<b>Agile software implementation process purpose .....</b>	<b>11</b>
<b>6.2.2</b>	<b>Agile software implementation process outcomes .....</b>	<b>11</b>
<b>6.2.3</b>	<b>Overview of the agile software implementation process .....</b>	<b>12</b>
<b>6.3</b>	<b>Event 1 - project vision meeting (contributes to outcome PM.O1) .....</b>	<b>13</b>
<b>6.3.1</b>	<b>Justification .....</b>	<b>13</b>
<b>6.3.2</b>	<b>Overview of event 1- project vision meeting .....</b>	<b>14</b>
<b>6.3.3</b>	<b>Tasks of event 1 - project vision meeting .....</b>	<b>14</b>
<b>6.4</b>	<b>Event 2 - estimation meeting (contributes to outcomes PM.O1, PM.O5) .....</b>	<b>15</b>
<b>6.4.1</b>	<b>Justification .....</b>	<b>15</b>
<b>6.4.2</b>	<b>Overview of the event 2 - estimation meeting .....</b>	<b>15</b>
<b>6.4.3</b>	<b>Tasks of event 2 - estimation meeting .....</b>	<b>16</b>
<b>6.5</b>	<b>Event 3 - sprint planning (contributes to outcomes PM.O1, PM.O2, PM.O4, PM.O7, SI.O1, SI.O3, SI.O5) .....</b>	<b>17</b>
<b>6.5.1</b>	<b>Justification .....</b>	<b>17</b>
<b>6.5.2</b>	<b>Overview of event 3 - sprint planning .....</b>	<b>18</b>
<b>6.5.3</b>	<b>Tasks of event 3 - sprint planning .....</b>	<b>18</b>
<b>6.6</b>	<b>Event 4 - sprint (contributes to outcomes PM.O2 PM.O3, SI.O3, SI.O4, SI.O5, SI.O7) .....</b>	<b>21</b>
<b>6.6.1</b>	<b>Justification .....</b>	<b>21</b>
<b>6.6.2</b>	<b>Overview of event 4 - sprint .....</b>	<b>21</b>
<b>6.6.3</b>	<b>Tasks of event 4 - sprint .....</b>	<b>22</b>
<b>6.7</b>	<b>Event 5 - daily scrum (contributes to outcomes PM.O2, PM.O3, PM.O4, PM.O5, PM.O7) .....</b>	<b>25</b>
<b>6.7.1</b>	<b>Justification .....</b>	<b>25</b>
<b>6.7.2</b>	<b>Overview of event 5 - daily scrum .....</b>	<b>25</b>

6.7.3	Tasks of event 5 - daily scrum .....	25
6.8	Event 6 - sprint review (contributes to outcomes PM.O2, PM.O3, PM.O4, SI.O5, SI.O7) .....	27
6.8.1	Justification .....	27
6.8.2	Overview of event 6 - sprint review .....	27
6.8.3	Task of event 6 - sprint review .....	27
6.9	Event 7 - sprint retrospective (contributes to outcomes PM.O2, PM.O3, PM.O4, PM.O7) ...	30
6.9.1	Justification .....	30
6.9.2	Overview of event 7 - sprint retrospective .....	30
6.9.3	Task of event 7 - sprint retrospective .....	30
7	Role descriptions .....	32
8	Work products description .....	35
Annex A (informative)	Example of work products templates .....	59
Annex B (informative)	Overview of popular agile methods .....	65
Annex C (informative)	Development of the guidelines for the reinforcement of an agile environment .....	67
Annex D (informative)	Development of the guidelines for the reinforcement of an agile environment .....	70
Bibliography	.....	72