

ISO 20815:2018 (E)

Petroleum, petrochemical and natural gas industries — Production assurance and reliability management

Contents

| | |
|---------|---|
| | Foreword |
| | Introduction |
| 1 | Scope |
| 2 | Normative references |
| 3 | Terms, definitions and abbreviated terms |
| 3.1 | Terms and definitions |
| 3.2 | Abbreviations |
| 4 | Production assurance and decision support |
| 4.1 | Users of this document |
| 4.2 | Framework conditions |
| 4.3 | Optimization process |
| 4.4 | Production assurance programme |
| 4.4.1 | Objectives |
| 4.4.2 | Project risk categorization |
| 4.4.3 | Programme activities |
| 4.5 | Alternative standards |
| 5 | Production assurance processes and activities |
| Annex A | (informative) Contents of production assurance programme (PAP) |
| A.1 | General |
| A.2 | Title |
| A.3 | Terms of reference |
| A.4 | Production assurance philosophy and performance objectives |
| A.5 | Project risk categorization |
| A.6 | Organization and responsibilities |
| A.7 | Activity schedule |
| A.8 | References |
| Annex B | (informative) Core production assurance processes and activities |
| B.1 | Production assurance requirements — Process 1 |
| B.2 | Production assurance planning — Process 2 |
| B.3 | Design and manufacture for production assurance — Process 3 |
| B.4 | Production assurance — Process 4 |
| B.5 | Risk and reliability analysis — Process 5 |
| B.6 | Verification and validation — Process 6 |
| B.7 | Performance data tracking and analysis — Process 9 |
| Annex C | (informative) Interacting production assurance processes and activities |
| C.1 | General |
| C.2 | Project risk management — Process 7 |
| C.3 | Qualification and testing — Process 8 |
| C.4 | Supply chain management — Process 10 |
| C.5 | Management of change — Process 11 |
| C.6 | Organizational learning — Process 12 |
| Annex D | (informative) Production performance analyses |
| D.1 | General |

- D.2 Planning
- D.2.1 Objectives
- D.2.2 Production performance analysis information
- D.3 Procedure
- D.3.1 Preparation
- D.3.2 Study basis
- D.3.3 Model development
- D.3.4 Analysis and assessment
- D.3.4.1 Performance measures
- D.3.4.2 Sensitivity analyses
- D.3.4.3 Importance measures
- D.3.5 Reporting and recommendations
- D.3.6 Major accidents and rare long duration events
- D.3.7 Handling of uncertainty

Annex E (informative) Reliability and production performance data

- E.1 Collection of reliability data
- E.1.1 General
- E.1.2 Equipment boundary and hierarchy definition
- E.1.3 Data analysis
- E.2 Qualification and application of reliability data
- E.3 Production performance data

Annex F (informative) Performance objectives and requirements

- F.1 General
- F.2 Specifying production assurance
- F.3 Verification of requirement fulfilment
- F.4 Safety and environmental considerations

Annex G (informative) Performance measures for production availability

- G.1 General
- G.2 Production availability
- G.2.1 Volume-based performance measures
- G.2.2 Contracted volume
- G.2.3 Design capacity
- G.2.4 Well-production potential
- G.2.5 Planned production volume assuming no down time (planned or unplanned)
- G.2.6 Planned production volume
- G.2.7 Time-based performance measures
- G.3 Production and time loss categories

Annex H (informative) Relationship to major accidents

- H.1 General
- H.2 Criterion for attention in analyses

Annex I (informative) Outline of techniques

- I.1 General
- I.2 Failure modes and effects analysis
- I.3 Fault tree analysis
- I.4 Reliability block diagram
- I.5 Models for production availability calculations
- I.5.1 General
- I.5.2 Monte-Carlo simulation principles
- I.5.3 Behavioural modelling
- I.5.4 Flow network analysis
- I.5.5 Petri net analysis
- I.6 Design reviews
- I.7 Hazard and operability study
- I.8 Performance and operability review
- I.9 Reliability testing
- I.9.1 General
- I.9.2 Overview of testing activities
- I.10 Human factors
- I.11 Software reliability

- I.12 Dependent, common cause and common mode failures
- I.13 Life data analysis
- I.14 Reliability-centred maintenance analysis
- I.15 Risk-based inspection analysis
- I.16 Test interval optimization
- I.17 Spare parts optimization
- I.18 Methods of structural reliability analysis
- I.19 Life cycle cost analysis
- I.20 Risk and emergency preparedness analyses
- I.21 Technology maturity assessment
 - I.21.1 General
 - I.21.2 Technology readiness level
 - I.21.3 Technology novelty category
- I.22 Markov process analysis
- I.23 Bayesian belief network
- I.24 Life time extension analysis
- I.25 Analysis on weather influence on production performance
- I.26 Loading performance analysis

Page count: 99