

DIN EN 14654-1:2022-12 (E)

Drain and sewer systems outside buildings - Management and control of activities - Part 1: General requirements

Contents		Page
European foreword		4
Introduction		5
1	Scope	7
2	Normative references	7
3	Terms and definitions	7
4	General	8
5	Integrated Sewer System Management Planning	10
6	Preparation of programme	10
6.1	Introduction	10
6.2	Review of the plan	10
6.3	Investigation	11
6.4	Assessment	11
6.5	Development of the programme	11
7	Preparation of the project specification	13
7.1	Introduction	13
7.2	Review of the project description and project objectives	14
7.3	Investigation	14
7.4	Assessment	14
7.5	Drafting the project specification	14
7.6	Performance indicators	15
8	Implementation of projects	15
8.1	Introduction	15
8.2	Selection of contractor	15
8.3	Method of working	16
8.4	Supervision of the works	16
8.5	Flow control	17
8.6	Traffic management	17
8.7	Waste management	17
8.8	Training	18
8.9	Health and safety	18
8.10	Environmental impact	18
8.11	Reporting	18
9	Measurement of conformity	19
9.1	General	19
9.2	Non-conformities	19
9.3	Post project appraisal	19
10	Review of plan and programme	19
Bibliography		20