

# DIN EN 17795-5:2024-02 (E)

## Entertainment technology - Codes of Practice - Part 5: Lifting and motion operations in the event industry

---

<b>Contents</b>		<b>Page</b>
European foreword .....		3
Introduction .....		4
1	Scope .....	5
2	Normative references .....	5
3	Terms and definitions .....	5
4	Introduction of planning .....	10
4.1	General .....	10
4.2	Project workflow and stakeholders .....	11
4.2.1	Project workflow .....	11
4.2.2	Stakeholders .....	12
5	Project phases for lifting and motion operation .....	15
5.1	Project concept: Develop a rough draft of the design .....	15
5.2	Preliminary design: Working out the initial design concept .....	15
5.3	Final design: Transferring the preliminary design to a final concept .....	16
5.4	Work preparation: Preparatory phase for planning construction and dismantling; organization of all production processes .....	17
5.5	Off-site test build .....	18
5.6	On site installation and lifting operations .....	18
5.6.1	On site installation .....	18
5.6.2	Lifting operations .....	19
5.7	Hand-over: Introduction to the User and Completion of construction .....	19
5.8	Putting into service: Show preparations .....	20
5.9	Use of machinery: Show operations .....	20
5.10	Dismantling and de-rigging .....	21
5.11	Evaluation: Post Production .....	21
Bibliography .....		51