

# DIN 276-1:2008-12 (E)

## Building costs - Part 1: Building construction

---

<b>Contents</b>		<b>Page</b>
Foreword .....		3
<b>1</b>	<b>Scope .....</b>	<b>3</b>
<b>2</b>	<b>Terms and definitions .....</b>	<b>3</b>
<b>3</b>	<b>Principles of cost planning .....</b>	<b>5</b>
3.1	General .....	5
3.2	Cost objective .....	5
3.2.1	Aim and purpose .....	5
3.2.2	Specification of the cost objective .....	5
3.3	Cost identification .....	5
3.3.1	Purpose .....	5
3.3.2	Presentation and completeness .....	6
3.3.3	Basic data and supplementary information .....	6
3.3.4	Cost identification according to project phases .....	6
3.3.5	Building projects relating to existing buildings .....	6
3.3.6	Existing building fabric and reusable components .....	6
3.3.7	Client work input .....	6
3.3.8	Special costs .....	6
3.3.9	Cost risks .....	6
3.3.10	Base date costs and cost forecast .....	6
3.3.11	Value added tax .....	7
3.4	Levels of cost identification .....	7
3.4.1	Budget .....	7
3.4.2	Preliminary estimate .....	7
3.4.3	Approximate estimate .....	8
3.4.4	Final estimate .....	8
3.4.5	Statement of final costs .....	8
3.5	Cost control and cost management .....	9
3.5.1	Purpose .....	9
3.5.2	Principle .....	9
3.5.3	Documentation .....	9
3.5.4	Cost control regarding contract awards and execution .....	9
<b>4</b>	<b>Cost classification .....</b>	<b>9</b>
4.1	Structure of cost classification .....	9
4.2	Execution-orientated cost classification .....	10
4.3	Cost classification table .....	10
Bibliography .....		25