

# ISO 22379:2022-09 (E)

## Security and resilience - Guidelines for hosting and organizing citywide or regional events

---

Contents	Page
Foreword .....	v
Introduction .....	vi
1 Scope .....	1
2 Normative references .....	1
3 Terms and definitions .....	1
4 Responsible entities and key areas .....	3
4.1 General .....	3
4.2 Administration and management .....	4
4.3 Facilities and locations .....	4
4.4 Critical infrastructure and communication .....	5
4.5 Safety and security .....	5
4.6 Information security and privacy management .....	6
4.7 Business and service continuity .....	6
4.8 Transportation and supply .....	7
4.9 Information and support .....	8
4.10 Marketing and promotion .....	8
4.11 Environment and heritage sites .....	9
4.12 Event legacy development .....	9
4.13 Re-establishment and normalization .....	10
4.14 Cost and funding .....	10
5 Hosting and organizing process .....	10
5.1 General .....	10
5.2 Identification .....	12
5.2.1 General .....	12
5.2.2 Host and organizer entities .....	12
5.2.3 Event content and extent .....	12
5.2.4 Requirements and specifications .....	13
5.2.5 Experiences and lessons identified .....	13
5.2.6 Applications and permissions .....	13
5.2.7 Responsibilities and necessities .....	14
5.2.8 Interested parties and partners .....	15
5.2.9 Decision criteria .....	15
5.3 Pre-study .....	17
5.3.1 General .....	17
5.3.2 Event description .....	17
5.3.3 Event agreement .....	17
5.3.4 Preliminary management plans .....	18
5.3.5 Assessment of requirements .....	19
5.3.6 Capability assessment .....	19
5.3.7 Preliminary risk assessments .....	20
5.3.8 Assessment of information activities .....	22
5.3.9 Assessment of dissolution activities .....	22
5.3.10 Assessment of added value .....	23
5.3.11 Assessment of financial impact .....	23
5.3.12 Endorsement of interested parties .....	24

<b>5.4</b>	<b>Decision .....</b>	<b>24</b>
5.4.1	General .....	24
5.4.2	Decision-making authority .....	25
5.4.3	Decision-making documentation .....	25
5.4.4	Documentation of decision .....	25
5.4.5	Funding and insurances .....	25
5.4.6	Allocated responsibilities .....	26
5.4.7	Applications and permissions .....	26
5.4.8	Information and requests .....	26
<b>5.5</b>	<b>Planning .....</b>	<b>26</b>
5.5.1	General .....	26
5.5.2	Management plans .....	26
5.5.3	Detailed assessments .....	28
5.5.4	Detailed plans .....	28
5.5.5	Interdisciplinary cooperation .....	29
5.5.6	Training .....	29
<b>6</b>	<b>Execution .....</b>	<b>30</b>
<b>7</b>	<b>Post-event evaluation .....</b>	<b>30</b>
7.1	General .....	30
7.2	Information gathering .....	30
7.3	Assessments .....	30
7.4	Lessons identified .....	30
7.5	Documentation .....	31
7.6	Research .....	31
<b>8</b>	<b>Event legacy development .....</b>	<b>31</b>
8.1	General .....	31
8.2	Tangible event legacy .....	31
8.3	Intangible event legacy .....	32
<b>Bibliography</b>	<b>.....</b>	<b>34</b>