

# DIN EN 14654-1:2014-08 (E)

## Management and control of operational activities in drain and sewer systems outside buildings - Part 1: Cleaning

---

<b>Contents</b>		<b>Page</b>
Foreword .....		4
Introduction .....		5
1	Scope .....	6
2	Normative references .....	6
3	Terms and definitions .....	6
3.1	General .....	6
3.2	Deposits .....	7
3.3	Cleaning methods .....	7
4	General .....	8
5	Cleaning plan .....	11
5.1	Introduction .....	11
5.2	Cleaning aims .....	11
6	Preparation of cleaning programme .....	12
6.1	Introduction .....	12
6.2	Review of the cleaning plan .....	12
6.3	Investigation .....	12
6.4	Assessment .....	13
6.5	Develop the programme .....	14
6.5.1	Introduction .....	14
6.5.2	Specification of objectives .....	14
6.5.3	Develop options .....	15
6.5.4	Assess technical feasibility of solutions .....	15
6.5.5	Select optimum solution .....	15
6.5.6	Producing the programme .....	16
7	Preparation of the project specification .....	16
7.1	Introduction .....	16
7.2	Review of the project description and project objectives .....	16
7.3	Investigation .....	16
7.4	Assessment .....	17
7.5	Drafting the project specification .....	17
7.5.1	Prepare detailed options .....	17
7.5.2	Select optimal solution .....	18
7.5.3	Prepare project specification .....	18
7.6	Performance indicators .....	19
7.6.1	Introduction .....	19
7.6.2	Indicators for the assessment of the work quality .....	19
7.6.3	Indicators for the assessment of the effectiveness of the project or programme .....	19
8	Implementation of projects .....	20
8.1	Introduction .....	20
8.2	Select cleaning technique .....	20
8.3	Selection of contractor .....	21
8.4	Supervision of the works .....	21

8.5	Flow control .....	22
8.6	Traffic management .....	22
8.7	Waste management .....	23
8.8	Training .....	23
8.9	Health and safety .....	23
8.10	Environmental impact .....	23
8.11	Cleaning report .....	24
9	Measurement of conformity .....	25
9.1	Measuring conformity with the project specification .....	25
9.1.1	Measuring conformity .....	25
9.1.2	Non-conformities .....	25
9.2	Post project appraisal .....	25
10	Review of programme and plan .....	26
Annex A (informative) Example of cleaning report form .....		27
Annex B (informative) Cleaning methods .....		28
B.1	General .....	28
B.2	Jetting .....	28
B.3	Jetting with suction .....	28
B.4	Winching .....	28
B.5	Rodding .....	29
B.6	Remote controlled equipment .....	29
B.7	Flushing .....	29
B.8	Cleaning balls/scouring plates .....	29
B.9	Manual or mechanical excavation .....	29
Bibliography .....		30